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13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

MODIFICATION P00029
1. This modification is being issued to add additional funds to the contract. This is the sixth funding increment for
this Option Year Three (3) Task Order. An additional $564,168.17 in funding is being placed on the following
SubCLINSs to fund the ELINS.

Prior

SubCLIN ELIN Annex Increase Total
Funds

001719 D002 | MDA
001719 D002 | CNSL
001801 | D003-18 | All Annexes: 0300000 - 1800000
Subtotal $564,168.17

2. As a result of actual cost increases on the contract, CLIN 0017 total price has been increased by $75,954.09 as
demonstrated below:

SubCLIN ELIN Annex Prior Cost Increase
001719 D002 MDA
001719 D002 CNSL
CLIN 0017 Increase | | $75,954.09

3. The actual cost increase of CLIN 0018 is $488,214.09. Of which _ is due to actual cost incurred for
the ELINS as identified below. Additionally, SSyNEREEE has been added to ELIN D003 for additional MDA
translator services as specified in paragraph 4 below.

ELIN Annex Prior Value Cost Translator Total
Increase Increase

D003 | Command/Admin Support
D004 | Fire and Emergency Services
D005 | Material Management

D006 | Supply Services

D007 | Unaccompanied Housing
D008 | Facility Investment (FI)
D009 | Custodial

D010 | Pest Control

DO11 Integrated Solid Waste
Management (ISWM)

D012 Grounds Mamtenance
and Landscaping

D013 | Pavement Clearance
D014 | Electrical
CLIN 0018 Totals
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4. The changes to MDA Translation Services in Attachment J-0300000-01 are specified in red.
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BOSC, Naval Support Facility Redzikowo, Poland

(N62742-16-D-3551, TO N3319118F4417)

Attachment J-0300000-01:

Anticipated Staffing for Translation Services

Requesting Anticipated | Purpose/Tasks (notional) US Citizen | Working Hours

Activity Quantity Required

MDA 4 FTE Translation, interpretative assistance, No e s
and guidance in administrative, (Polish citizen| NeaRegularHoursby

security, and technical matters.
Provide support to members of the
US forces, the civilian component,
and their dependents, or US
contractor employees in all instances
of interaction with the Host nation.

Multiple positions are required to
guarantee expanded coverage beyond
business hours specified in Annex2
Spec Item 2.2.3.

is preferred)

7 days a week including
Polish/U.S. holidays.
Time/ presence as
specified below.

0700-1600: On-site.

1600-0030: Remote
authorized.

0030-0700: On-call.

Response time to arrive to
the directed location of the
emergency is 15-20

minutes from notification.

5. Due to the Continuing Resolution (CR), and in accordance with FAR 52.232-18, Availability of Funds (APR
1984), and as authorized by the enactment of the FY22 DOD Appropriations Acts, funds are only available to
cover services as follows:

(Changes are in Red)
CLIN | SLIN | ELIN Description Annex Cost ACRN | SIC Funding Doc
MANAGEMENT AND
0017 ADMINISTRATION
001701 | D002 | Command/Admin Support FR CA | N6259222PR003B1
001702 | D002 | Force Protection FM CT | N6259222PR004B1
001703 | D002 | Fire and Emergency Services GE FI N6259222PR00100
001710 [ D002 | Supply Services FZ FX | N6259222PR006B1
001702 | D002 | MWR Support FM CT | N6259222PR004B1
001706 | D002 | Galley FN GL | N6259222PR009B1
001707 | D002 | Unaccompanied Housing FV QO | N6259222PRO0ABI1
001708 | D002 | Facility Investment (FI) FX ST | N6259222PR0O0CBI1
001709 [ D002 | Custodial GB FX | N6259222PR0O0FB1
001710 | D002 | Pest Control FZ FX | N6259222PR006B1
Integrated Solid Waste .
001711 | D002 Management aASWM) GA FX | N6259222PR0O0OEBI1
001712 | Doo2 | Grounds Maintenance FT | FX | N6259222PR007BI
and Landscaping
001713 | D002 | Pavement Clearance P FX | N6259222PR005B1
001714 | D002 | Electrical GC UT | N3319122PRP0001
001715 | D002 | Wastewater FY UT | N3319122PRP0002
001716 | D002 | Water GD UT | N3319122PRP0003
001717 D002 Base Support Vehicles FS TR | N6259222PR0O0BBI1
001721 ~ | and Equipment (BSVE) GF TR | N3319122PREP001
001718 | D002 | Environmental FW EC | N6259222PR0O0DBI1
001719 | D002 | MDA FU HQO0147285476
001720 | D002 | NAVSUP FL N3490B22RX00004




001719 | D002 | CNSL

0018 MDA REQUIREMENTS
001801 All Annexes: 0300000 - 1800000
D003 | Command/Admin Support
D004 | Fire and Emergency Services
D005 | Material Management
D006 | Supply Services

D007 | Unaccompanied Housing
D008 | Facility Investment (FI)
D009 | Custodial

D010 | Pest Control

D011 | Integrated Solid Waste
Management (ISWM)
D012 | Grounds Maintenance

and Landscaping

D013 | Pavement Clearance

D014 Electrical

D015 | Wastewater

D016 | Water

D017 | Base Support Vehicles
and Equipment (BSVE)
D018 | Environmental

0019 REGION REQUIREMENTS
001901 | D019 | Command/Admin Support
001902 | D020 | Force Protection
001903 | D021 | Fire and Emergency Services
001904 | D022 | Supply Services
001902 | D023 | MWR Support
001906 | D024 | Galley
001907 | D025 | Unaccompanied Housing
001908 | D026 | Facility Investment (FI)
001909 | D027 | Custodial
001904 | D028 | Pest Control

Integrated Solid Waste
001911 | D029 Management ISWM)
Grounds Maintenance
and Landscaping
001913 | D031 | Pavement Clearance
001914 | D032 | Electrical
001915 | D033 | Wastewater
001916 | D034 | Water

001912 | D030

001917 D035 Base Support Vehicles
001919 and Equipment (BSVE)
001918 | D036 Environmental

0020 NAVSUP REQUIREMENTS
002001

D037 | Material Mgmt Svcs
D038 | Supply Services
D039 | Base Support Veh & Equip

0021 CNSL REQUIREMENTS
002101

D040 | Facility Investment (MCSS)
D041 | Base Support Veh & Equip
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FU HQO0147285476

FU HQO0147285476

FR CA | N6259222PR003B1
M CT | N6259222PR004B1
GE FI N6259222PR00100
EZ FX | N6259222PR006B1
FM CT | N6259222PR004B1
N GL | N6259222PR009B1
FV QO | N6259222PR0O0ABI1
FX ST | N6259222PR0O0CBI1
GB FX | N6259222PR0O0FB1
EZ FX | N6259222PR006B1
GA FX | N6259222PR0O0EB1
FT FX | N6259222PR007B1
FP FX | N6259222PR005B1
GC UT | N3319122PRP0001
FY UT | N3319122PRP0002
GD UT | N3319122PRP0003
ES TR | N6259222PR0O0BB1
GF TR | N3319122PREP001
FW EC | N6259222PR0O0DB1
FL N3490B22RX00004
FU HQO0147285476

6. The Option Period Three (3), CLINs 0017, 0018, 0019, 0020, and CLIN 0021. The Cost — Award Fee
Breakdown is shown in the table below. This modification increases the award fee for CLIN 0018 by [[SJEEI for

the additional scope of the MDA Translation Services.

CLIN | Activity Annex Ref. No.

0017 n/a Mgmt/Admin Costs

Cost

Award Fee

Total Price
$854,571.96
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0018 MDA Annex 3 through 18 $1,119,881.14
3rd Option Period 0019 | REGION | Annex 3 through 18 $3,981,827.91
01 Dec 2021 — 0020 | NAVSUP | Annex 3 through 18 $114,158.88
30Nov2022 001 | CNSL | Annex 3 through 18 $907,214.63
TOTAL $6,977,654.52

6. Work shall be performed in accordance with FAR 52.232-20 Limitation of Cost and FAR52.232-22 Limitation
of Funds.

7. In accordance with contract clause FAR 52.232-18, Availability of Funds (APR 1984), funds are not presently
available for this contract. The Government’s obligation under this contract is contingent upon the availability
of appropriated funds from which payment for contract services can be made. No legal liability of the part of the
Government for any payment may arise until funds are made available to the Contracting Officer for this
contract and until the Contractor receives notice of such availability, to be confirmed in writing by the
Contracting Officer.

8. All other terms and conditions of the contract are unchanged and remain in effect.

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $573,221.39 from $25,117,328.80 (EST) to
$25,690,550.19 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0017
The estimated/max cost has increased by (SN EEEG
The total cost of this line item has increased by $75,954.09 from $778,617.87 (EST) to $854,571.96
(EST).
CLIN 0018
The estimated/max cost has increased by (SN EEEGG
The base fee has increased by [[Sj NG
The total cost of this line item has increased by $497,267.30 from $622,613.84 (EST) to $1,119,881.14
(EST).

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule Item has been deleted from CLIN 0017:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE



POP 01-DEC-2021 TO
30-NOV-2022

DELIVERY DATE

POP 01-DEC-2021 TO

30-NOV-2022

DELIVERY DATE

POP 01-DEC-2021 TO

30-NOV-2022

DELIVERY DATE

POP 01-DEC-2021 TO
30-NOV-2022

DELIVERY DATE

POP 01-DEC-2021 TO

30-NOV-2022

DELIVERY DATE

POP 01-DEC-2021 TO

30-NOV-2022

DELIVERY DATE

POP 01-DEC-2021 TO

30-NOV-2022

DELIVERY DATE

POP 01-DEC-2021 TO
30-DEC-2022

Accounting and Appropriation

N/A

QUANTITY

N/A

QUANTITY

N/A

QUANTITY

N/A

QUANTITY

N/A

QUANTITY

N/A

QUANTITY

N/A

QUANTITY

N/A

N/A
FOB: Destination

SHIP TO ADDRESS

N/A

FOB: Destination

SHIP TO ADDRESS

N/A

FOB: Destination

SHIP TO ADDRESS

N/A
FOB: Destination

The following Delivery Schedule item has been added to CLIN 0017:

SHIP TO ADDRESS

N/A

FOB: Destination

SHIP TO ADDRESS

N/A

FOB: Destination

SHIP TO ADDRESS

N/A

FOB: Destination

SHIP TO ADDRESS

N/A
FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
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DODAAC/
CAGE

DODAAC/
CAGE

DODAAC/
CAGE

DODAAC/
CAGE

DODAAC/
CAGE

DODAAC/
CAGE

DODAAC/
CAGE
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Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $564,168.18 from
$23,981,376.45 to $24,545,544.63.

SUBCLIN 001719:

FU: 9720400 2500 254 044411 2D HQ0147 285476 (CIN 000000000000000000000000000000) was
increased by [ NG

SUBCLIN 001801:

FU: 9720400 2500 254 044411 2D HQO0147 285476 (CIN 000000000000000000000000000000) was
increased by [ NG

(End of Summary of Changes)





